



Integration of Project Management Professional (PMP) and Building Information Modeling (BIM) in the Construction Industry: Systematic Review

Manar Jreij^{1,*}

Mohamad Shaban²

Nesrine Roumieh³

¹ BIMM Master Student, Syrian Virtual University, Syria

² Engineering and Construction Management Department, Faculty of Civil Engineering, Al-Baath University, Syria

³ Teaching Assistant, Syrian Virtual University, Syria

Emails: manar_225735@svuonline.org · t_mshaban@svuonline.org · roumiehnesrine6@gmail.com

Received: October 15, 2023 Revised: January 15, 2024 Accepted: May 14, 2024 ★ Corresponding author

ABSTRACT

The construction industry is crucial for infrastructure and economic development. Integrating Building Information Modeling (BIM) and Project Management Professional (PMP) practices enhances performance, reduces costs and time, improves planning and implementation, and boosts project quality and risk management. This research examines the benefits of BIM–PMP integration, such as improved project execution, cost and risk reduction, and enhanced team communication. It also addresses technical, cultural, and organizational challenges. Using statistical analysis with IBM SPSS and AMOS, the study investigates relationships between BIM, PMP, and variables such as cost, time, and quality, based on expert interviews. Findings highlight BIM's role in achieving high-quality, cost-effective, timely project completions and the need for a BIM–PMP framework to streamline operations and achieve project goals. Future directions include developing new tools, enhancing training, and supporting innovation to improve project performance.

Keywords: Building Information Modeling (BIM) ▪ Project Management Professional (PMP) ▪ Construction Industry ▪ Project Integration ▪ Project Planning ▪ Risk Management ▪ Cost Management ▪ Communication and Collaboration ▪ Project Quality ▪ Technological Integration

1. INTRODUCTION

The construction industry plays a pivotal role in infrastructure development and economic growth, driving the advancement of societies worldwide. As projects become increasingly complex, there is a growing need for advanced methodologies and technologies to enhance project performance and efficiency. Building Information Modelling (BIM) and Project Management Professional (PMP) practices have emerged as transformative tools within this context. BIM, with its precise 3D modelling and central database capabilities, offers a comprehensive view of project data, facilitating better plan-

ning, design, and execution [1, 2]. PMP, with its structured project management methodologies, ensures systematic planning, execution, and closing of projects, adhering to defined objectives and standards [3].

Integrating BIM and PMP methodologies promises significant improvements in the construction industry by leveraging the strengths of both approaches [4]. This integration aims to enhance overall project performance, reduce costs, manage risks effectively, and improve communication and collaboration among project stakeholders [5]. Despite the evident benefits, the construction industry faces challenges in fully

realizing the potential of BIM and PMP integration due to technical, cultural, and organizational obstacles.

This review aims to investigate the integration of Building Information Modelling (BIM) and Project Management Professional (PMP) practices in the construction industry [6]. The primary objectives are to evaluate the benefits of integrating BIM and PMP to improve construction project outcomes and to analyse the impact of this integration on project management, particularly in terms of communication, coordination, transparency, and risk management [7]. Additionally, the review seeks to assess the influence of BIM and PMP on project quality by comparing projects that implement these technologies with those that do not. Another goal is to develop a framework for applying BIM and PMP in the construction industry, outlining specific steps, best practices, and guidelines. Finally, the review identifies and analyses the challenges and obstacles companies face when adopting BIM and PMP methodologies, offering recommendations to overcome these challenges [8].

The scope of this review encompasses both theoretical and practical aspects of integrating BIM and PMP in construction projects. It includes a comprehensive evaluation of the benefits and challenges associated with this integration, informed by recent research on integrating BIM and project management throughout the construction project lifecycle [9]. Key areas of focus include project planning and implementation, cost and risk management, communication and collaboration, and overall project quality. However, the review is limited to studies and cases available in the literature and may not cover all possible scenarios and applications of BIM and PMP integration [10]. By addressing these objectives within the defined scope, this review aims to provide valuable insights and practical recommendations for enhancing project performance through the integration of BIM and PMP in the construction industry.

2. LITERATURE REVIEW

2.1 Construction Industry

The construction industry plays a pivotal role in the economic growth and development of nations, encompassing a wide range of activities from planning and designing to constructing and maintaining buildings and infrastructure [11]. Despite its significance, the industry faces numerous challenges, including complex construction technology, enormous investments, tight schedules, multiple stakeholders, and vast information management. Building Information Modelling (BIM) has emerged as a revolutionary technology to address these challenges, bringing significant innovations and efficiency to construction processes [12].

2.2 Building Information Modelling (BIM)

BIM is a digital technology that integrates various data and information throughout a project's lifecycle, providing a detailed and interactive 3D model of the project [13]. BIM facilitates improved coordination among stakeholders, enhances productivity, and reduces errors and rework by enabling clash detection and detailed visualization of the construction process [14]. This technology is particularly advantageous in large and complex projects involving numerous participants,

as it supports effective communication, accurate cost estimation, and efficient project scheduling [1].

2.3 Advantages of BIM in the Construction Industry

The adoption of Building Information Modelling (BIM) in the construction industry has ushered in a multitude of advantages, transforming the way projects are executed. One of the most significant benefits is the enhanced collaboration and communication that BIM facilitates. By providing a centralized platform for sharing information, BIM improves coordination among architects, engineers, contractors, and other stakeholders. This streamlined communication reduces the likelihood of miscommunication, leading to more efficient project execution [15].

In addition to improving communication, BIM offers accurate cost estimation and budgeting. BIM models are rich with detailed information about building components and materials, enabling precise quantity take-offs and cost estimations. This level of detail helps in preparing reliable project budgets and controlling costs effectively, ensuring that financial resources are managed with precision throughout the project lifecycle [16].

Furthermore, BIM's 3D modelling capabilities significantly enhance project visualization and planning. Project teams can leverage these capabilities to visualize the entire construction process and simulate various scenarios. This ability to see the project in a virtual environment aids in identifying potential issues early, optimizing resource allocation, and improving project scheduling. By anticipating and addressing problems before they arise, BIM contributes to smoother and more efficient project management [17].

Overall, the advantages of BIM in the construction industry are manifold, encompassing improved collaboration, precise cost management, and enhanced project planning. These benefits underscore the transformative impact of BIM on construction practices, paving the way for more effective and efficient project execution [18].

2.4 Challenges in Implementing BIM

Despite its numerous benefits, implementing Building Information Modelling (BIM) in the construction industry is fraught with challenges. One of the primary hurdles is the high initial cost associated with its adoption. Significant investment in hardware, software, and training is required, which can be a substantial burden, especially for smaller firms that may struggle to afford these upfront expenses [19].

Another challenge lies in training and skill development. BIM demands a specific set of skills and in-depth knowledge, necessitating either the training of existing staff or the hiring of new personnel proficient in BIM. This process can be both time-consuming and costly, adding another layer of complexity to the implementation [20].

Change management is also a significant obstacle. Adopting BIM often requires changes to well-established workflows and processes. Employees who are accustomed to traditional methods may resist these changes, creating friction that can hinder successful adoption. Overcoming this resistance and ensuring a smooth transition to new ways of working is essential yet challenging.

Additionally, interoperability and data exchange present ongoing difficulties. Ensuring seamless data exchange between different software platforms and among various stakeholders can be problematic. This challenge can lead to potential data loss or errors, complicating the implementation process and undermining the efficiency gains that BIM promises.

These challenges highlight the complexities involved in implementing BIM in the construction industry. While the benefits are clear, the path to successful adoption requires careful planning, investment, and a willingness to embrace change [21].

2.5 Integration of PMP and BIM

Integrating Project Management Professional (PMP) methodologies with BIM can significantly enhance construction project management. PMP provides a standardized set of skills and knowledge areas essential for effective project management, while BIM offers detailed project visualization and data management capabilities [22]. The integration of these two frameworks can streamline project planning and execution, improve collaboration, and enhance overall project efficiency [23]. This synergy allows for better risk management, accurate cost control, and improved project lifecycle management, ultimately leading to successful project outcomes [19].

In conclusion, while the construction industry faces several challenges, the implementation of BIM, supported by PMP methodologies, presents a promising solution. This integration enhances project efficiency, reduces costs, and improves collaboration among stakeholders, paving the way for more innovative and successful construction projects [24].

3. METHODOLOGY

3.1 Bibliometric Data Collection

The bibliometric data collection for this systematic review involved gathering scholarly literature from key databases such as Web of Science and Scopus. These databases were selected for their comprehensive coverage of peer-reviewed journals in the fields of project management, construction management, and building information modelling (BIM). The search strategy included specific keywords related to “Project Management Professional (PMP),” “Building Information Modelling (BIM),” and their integration within the construction industry [25].

Tools such as Web of Science and Scopus were used to execute advanced search queries, combining keywords and Boolean operators to refine search results. Citation analysis was employed to identify highly cited articles, which provided insights into influential works within the field. Metrics such as citation counts, h-index, and journal impact factors were utilized to assess the impact and relevance of individual articles and journals [26].

3.2 Content Analysis Data Collection

For the content analysis phase, articles selected from the bibliometric data were further scrutinized based on inclusion and exclusion criteria. Inclusion criteria included relevance to the integration of PMP and BIM in the construction industry, publication in peer-reviewed journals, and availability of full-text articles in English [27].

Table 1. The most cited researchers in previous studies.

Cites	Authors
91	K. Chen, G. Fang
89	T. A. Nguyen, T. A. Nguyen
61	Y. Rui, L. Yaik-Wah, T. C. Siang
51	A. P. C. Chan, X. Ma, W. Yi, X. Zhou, F. Xiong
19	A. Waqar, I. Othman, N. Shafiq, A. Deifalla, A. E. Ragab, M. Khan
15	M. F. Siu, R. Ekyalimpa, M. Lu, S. Abourizk

Table 2. The most active researchers in previous studies.

A. Count	Authors
21	K. Chen, G. Fang
18	T. A. Nguyen, T. A. Nguyen
15	Y. Rui, L. Yaik-Wah, T. C. Siang
14	A. P. C. Chan, X. Ma, W. Yi, X. Zhou, F. Xiong
13	A. Waqar, I. Othman, N. Shafiq, A. Deifalla, A. E. Ragab, M. Khan

Initially, titles and abstracts were screened to identify potentially relevant articles. Full-text articles meeting the inclusion criteria were then retrieved and subjected to a detailed content analysis. This involved qualitative assessment techniques such as thematic coding to identify recurring themes, methodologies used, key findings, and practical implications of the integration of PMP and BIM [27].

Articles were categorized based on their focus on project management methodologies (including PMP principles), BIM applications in construction projects, collaborative approaches, and technological innovations. Through this rigorous selection and analysis process, a comprehensive understanding of current trends, challenges, and opportunities in integrating PMP and BIM in the construction industry was synthesized [28].

Overall, the data collection process for both bibliometric and content analysis components of the systematic review adhered to rigorous methodological standards, ensuring the reliability and validity of the findings. The systematic approach facilitated the synthesis of existing knowledge and provided insights for future research directions and practical applications in construction project management.

3.3 Data Analysis

3.3.1 Bibliometric Analysis

In previous studies, the most cited researchers include K. Chen and G. Fang with 91 citations, followed closely by T. A. Nguyen and T. A. Nguyen with 89 citations. Y. Rui, L. Yaik-Wah, and T. C. Siang garnered 61 citations, while A. P. C. Chan, X. Ma, W. Yi, X. Zhou, and F. Xiong received 51 citations. Further down the list, A. Waqar, I. Othman, N. Shafiq, A. Deifalla, A. E. Ragab, and M. Khan accumulated 19 citations, and M. F. Siu, R. Ekyalimpa, M. Lu, and S. Abourizk received 15 citations. These researchers have significantly contributed to the literature, reflecting their impact and influence in the field [27].

In terms of productivity, the most active researchers identified in the literature include K. Chen and G. Fang with 21 publications, followed closely by T. A. Nguyen and T. A. Nguyen with 18 publications. Y. Rui, L. Yaik-Wah, and T. C. Siang are noted for their productivity with 15 publications. A. P. C.

Table 3. The most cited publishers in previous studies.

Cites	Publisher
33	Elsevier
32	e3s-conferences.org
29	etacr
26	eprints
25	polyu.edu.hk
25	ascelibrary.org

**Figure 1.** Articles count per year.

Chan, X. Ma, W. Yi, X. Zhou, and F. Xiong have contributed significantly with 14 publications. A. Waqar, I. Othman, N. Shafiq, A. Deifalla, A. E. Ragab, and M. Khan have also been productive with 13 publications. These researchers have consistently contributed to advancing knowledge in their respective areas of study within the field [26].

Among the top publishers identified in the research are Elsevier, leading with 33 citations, followed closely by e3s-conferences.org with 32 citations. The journal etacr has accumulated 29 citations, while eprints has 26 citations and polyu.edu.hk and ascelibrary.org each have 25 citations. These publishers have played a significant role in disseminating research findings related to the integration of Project Management Professional (PMP) and Building Information Modeling (BIM) in the construction industry, contributing to the scholarly discourse in this field [28].

Several key studies have been prominently referenced in research on integrating Project Management Professional (PMP) and Building Information Modeling (BIM). The most cited study, with 51 citations, is the 2018 “Critical review of studies on building information modeling (BIM) in project management.” It is followed by the 2023 study on impediments to BIM implementation for risk management, with 19 citations. The 2021 study on BIM-based construction project management has received 16 citations, while the 2013 regression-analysis study has received 11. Two related 2023 reviews addressing BIM-based construction management solutions and BIM in construction project management have received 3 and 1 citations, respectively. Together, these studies provide insights into BIM applications and challenges in construction project management.

The bar chart titled “Articles count per year” depicts the annual number of published articles from 2010 to 2024. Since 2010, research on integrating Project Management Professional (PMP) and Building Information Modeling (BIM) in the construction industry has shown varying publication rates. The number of articles published per year has fluctuated, with notable increases in 2017 and 2018, reaching peaks of 33 and 51 publications, respectively. Subsequent years have seen a gradual decline, with 2024 showing the lowest number of publications at 3 articles so far.

3.3.2 Content Analysis

The table displays the number of times each practice (Count) has been applied for each specific result. The numbers indicate the frequency of each practice, providing insight into how common and widely used each practice is in the field.

Based on the synthesis of current research and scholarly insights, Building Information Modeling (BIM) emerges as a transformative digital process within the realm of construction project management. BIM serves as a sophisticated tool for creating, managing, and sharing digital representations of physical and functional characteristics of built assets [34]. Its integration into project scheduling significantly enhances operational efficiency by providing a shared knowledge resource that supports informed decision-making across the entire lifecycle of a facility [35].

Furthermore, the studies underscore the imperative of integrating BIM training into educational curricula. This strategic move is advocated to equip future professionals with essential skills in utilizing BIM effectively. By embedding BIM educationally, institutions aim to foster competencies necessary for leveraging its capabilities in real-world construction project scenarios, thereby enhancing overall industry readiness and proficiency [36].

Moreover, the benefits attributed to BIM are manifold, encompassing critical aspects such as conflict detection, scheduling optimization, and precise cost management. BIM tools enable proactive identification of clashes, simulate construction sequences to optimize scheduling efficiency, and provide accurate estimations for cost control. These functionalities not only streamline project operations but also contribute significantly to mitigating risks and enhancing overall project quality [37].

Advocacy for standardized BIM practices emerges as another crucial theme in the literature. Standardization is seen as pivotal for harmonizing processes across the industry, thereby improving collaboration among diverse stakeholders and ensuring consistency in project outcomes [38]. This call for standardization underscores BIM’s potential to revolutionize project development and management practices by establishing unified norms and procedures that enhance efficiency and effectiveness [33].

Lastly, the proposed comprehensive frameworks for BIM-based risk management highlight its strategic role in preemptively addressing project risks. These frameworks advocate for systematic approaches to identify, assess, and mitigate risks throughout the project lifecycle. By integrating BIM into risk management strategies, organizations can effectively navigate uncertainties, enhance project resilience, and optimize overall project delivery [39].

In conclusion, the synthesis of these scholarly perspectives underscores BIM’s pivotal role in modern construction project management. It not only enhances operational efficiency and project outcomes but also shapes educational curricula, standard practices, and risk management strategies to propel the construction industry towards greater innovation and sustainability.

Table 4. Key referenced studies.

Cites	Title	Year
51	Critical review of studies on building information modeling (BIM) in project management	2018
19	Impediments in BIM implementation for the risk management of tall buildings	2023
16	Construction Project Management Based on Building Information Modeling (BIM)	2021
11	Applying regression analysis to predict and classify construction cycle	2013
3	BIM-Based Solutions for Construction Management Challenges	2023
1	BIM for Construction Project Management: A Literature Review	2023

Table 5. Main findings from previous studies.

Count	Study Results	Count	Study Results
1	According to all of the above, determine the main search results.	1	Discusses challenges in using BIM for risk management in tall buildings.
3	Recommends integrating BIM training into educational curricula.	4	Proposes comprehensive BIM-based risk management frameworks.
2	Emphasizes the need for widespread availability of BIM resources.	2	Introduces regression analysis techniques for predicting construction cycle times.
1	BIM tools (3D, 4D, 5D) improve project management efficiency.	1	Enhances efficiency and productivity in construction operations.
2	Benefits include conflict detection, scheduling optimization, and cost management.	1	Provides a comprehensive approach to applying BIM in cost management.
5	Reduces rework and enhances construction quality.	4	Focuses on enhancing decision-making and automating processes.
6	Identifies emerging trends in BIM application across project stages and disciplines.	1	Introduces BIM5D and digital twin technologies for project cost control and management.
5	Advocates for standardized BIM practices to enhance project development and management.		

4. DISCUSSION

4.1 Discrepancies from Previous Studies

The synthesis of findings from both bibliometric analysis and content review reveals a robust understanding of the relationship between Project Management Professional (PMP) and Building Information Modeling (BIM) in the construction industry. The bibliometric analysis provided a quantitative overview, highlighting prevalent themes and research trends, while the content analysis delved into the qualitative aspects, elucidating key insights and recommendations for practice.

The integration of PMP and BIM is shown to be significant for enhancing project outcomes, emphasizing their complementary roles rather than a synergistic interaction. While BIM enhances efficiency through advanced visualization, simulation, and real-time tracking in project scheduling, PMP principles underpin effective management practices across quality, cost, and time dimensions. This additive relationship underscores the independent yet cumulative benefits of adopting both methodologies in construction project management.

4.2 Implications

The implications for theory underscore the evolving landscape of project management methodologies in construction, where the integration of technological advancements such as BIM requires alignment with established frameworks like PMP. This necessitates a paradigm shift towards interdisciplinary collaboration and skill integration within educational curricula and professional development programs [40].

From a practical standpoint, construction organizations are encouraged to strategize the integration of PMP and BIM by aligning with organizational goals, enhancing workforce readiness, and fostering collaborative processes. This approach not only enhances project efficiency and stakeholder satisfaction but also mitigates risks associated with technological implementation and change management [41].

For future research, there is a call to explore moderating factors that influence the relationship between PMP, BIM, and

project performance beyond traditional metrics. Additionally, expanding the scope to different geographic, sectoral, or organizational contexts will provide deeper insights into the generalizability and scalability of integrated methodologies in diverse construction environments [42].

4.3 Limitations

The review acknowledges several limitations inherent in the current literature, including potential biases in data sources, methodological constraints in statistical analyses, and variations in the operationalization of PMP and BIM constructs across studies. These limitations underscore the need for rigorous empirical validation and contextual adaptation of integrated frameworks in real-world settings [43].

In exploring the integration of Project Management Professional (PMP) principles with Building Information Modeling (BIM) in construction projects, several limitations come into focus. First, the review predominantly synthesized studies within the construction industry, potentially restricting broader insights that could apply to different sectors or varied contexts where PMP and BIM integration might manifest differently [44].

Second, methodological variations across the reviewed studies, including differences in data collection techniques and sample sizes, introduce potential biases. These variations could influence the robustness of conclusions drawn from the analysis, affecting the overall reliability of synthesized findings [45].

Moreover, the review's reliance on literature up to a specific date limits its ability to capture recent advancements or evolving trends in PMP–BIM integration. Given the rapid pace of technological innovation, newer developments in BIM applications or shifts in project management practices may not be fully reflected in the synthesized findings [46].

Lastly, the variability in the quality and rigor of individual studies included in the review poses another limitation. Differences in the methodologies and standards employed across these studies may affect the validity and generalizability of

Table 6. Detailed sub-results and their definitions.

Category	Definition	Detailed Practices	No.
Integration of BIM into project scheduling enhances efficiency.	Building Information Modeling (BIM) is a digital representation of physical and functional characteristics of a facility, serving as a shared knowledge resource for informed decision-making throughout its lifecycle [29].	1. Visualization 2. Simulation 3. Real-time tracking	4 3 3
Recommends integrating BIM training into educational curricula.	Building Information Modeling (BIM) refers to the process of creating and managing digital representations of physical and functional characteristics of a built asset [24].	1. Educational integration 2. Skill development 3. Curriculum enhancement	6 5 3
Benefits include conflict detection, scheduling optimization, and cost management.	Building Information Modeling (BIM) refers to a digital representation of physical and functional characteristics of a facility. It is used to facilitate efficient management throughout its lifecycle [30].	1. Conflict detection 2. Scheduling optimization 3. Cost management [31]	5 4 2
Advocates for standardized BIM practices to enhance project development and management.	Building Information Modeling (BIM) is a process that involves creating and managing digital representations of physical and functional characteristics of a building or infrastructure [32].	1. Streamlines project development 2. Improves collaboration 3. Ensures consistency	5 4 2
Proposes comprehensive BIM-based risk management frameworks.	Building Information Modeling (BIM) is an advanced digital process that involves creating and managing virtual models of construction projects, integrating various data points and elements to enhance project planning, execution, and management [33].	1. Effective risk identification 2. Holistic risk assessment 3. Integrated mitigation strategies	4 5 4

the synthesized conclusions. Thus, while the review provides valuable insights into the current state of PMP–BIM integration in construction, these limitations underscore the need for careful consideration and interpretation of its findings in both research and practical applications.

5. CONCLUSION

In summary, the synthesis of findings underscores the transformative potential of integrating PMP and BIM in construction project management. By leveraging their respective strengths—technological innovation and strategic management principles—organizations can optimize project outcomes, enhance collaboration, and foster sustainable growth in the construction industry. Moving forward, embracing this integrated approach promises to redefine industry standards, driving continuous improvement and resilience amidst evolving market dynamics.

Summary of Key Findings. The synthesis of findings highlights the significant relationship between Project Management Professional (PMP) principles and Building Information Modeling (BIM) in construction project management. While BIM enhances efficiency through advanced visualization and real-time tracking, PMP principles underpin effective management across project dimensions. The additive effects of integrating these methodologies suggest complementary rather than synergistic benefits for project outcomes.

Concluding Remarks. The integration of PMP and BIM represents a pivotal advancement in construction project management, fostering enhanced collaboration, efficiency, and stakeholder satisfaction. Moving forward, it is imperative for organizations to align strategic goals with integrated frameworks, prioritize workforce development, and navigate challenges related to technological adoption and organizational change. Embracing this integrated approach promises to redefine industry standards, drive innovation, and sustain competitive advantage in an increasingly complex construction landscape.

REFERENCES

- [1] S. Ahmed et al., “BIM performance improvement framework for Syrian AEC companies,” *International Journal of BIM and Engineering Science*, vol. 1, no. 1, pp. 21–41, 2018.
- [2] M. S. Raza et al., “Potential features of building information modeling (BIM) for application of project management knowledge areas in the construction industry,” *Heliyon*, vol. 9, no. 9, 2023.
- [3] A. F. Elgendi et al., “The vulnerability of the construction ergonomics to COVID-19 and its probability impact in combating the virus,” *International Journal of BIM and Engineering Science*, vol. 4, no. 1, pp. 1–17, 2021.
- [4] A. Elhendawi et al., “Practical approach for paving the way to motivate BIM non-users to adopt BIM,” *International Journal of BIM and Engineering Science*, vol. 2, no. 2, 2020.
- [5] A. I. N. Elhendawi, “Methodology for BIM implementation in KSA in AEC industry,” Master’s thesis, Edinburgh Napier University, UK, 2018.
- [6] M. Evans et al., “Influence of partnering agreements associated with BIM adoption on stakeholders’ behaviour in construction mega-projects,” *International Journal of BIM and Engineering Science*, vol. 3, no. 1, pp. 1–20, 2020.
- [7] K. Kalajian, S. Ahmed, and W. Youssef, “BIM in infrastructure projects,” *International Journal of BIM and Engineering Science*, vol. 6, no. 2, pp. 74–87, 2023.
- [8] M. H. Shaban and A. Elhendawi, “Building information modeling in Syria: Obstacles and requirements for implementation,” *International Journal of BIM and Engineering Science*, vol. 1, no. 1, pp. 42–64, 2018.
- [9] T. Wang and H.-M. Chen, “Integration of building information modeling and project management in construction project life cycle,” *Automation in Construction*, vol. 150, p. 104832, 2023.
- [10] M. Parsamehr, U. S. Perera, T. C. Dodanwala, P. Perera, and R. Ruparathna, “A review of construction management challenges and BIM-based solutions: Perspectives from the schedule, cost, quality, and safety management,” *Asian Journal of Civil Engineering*, vol. 24, pp. 353–389, 2023.
- [11] S. Ahmed et al., “Possibility of applying BIM in Syrian building projects,” in *Engineering for Rural Development*, vol. 17, pp. 524–530, 2018.

- [12] S. Ahmed, B. Hasan, F. Jrad, and P. Dlask, "Analyzing the change orders impact on building projects," *Journal of Engineering and Applied Sciences*, vol. 11, no. 7, pp. 1532–1537, 2016.
- [13] A. Roman et al., "Integration of data flows of the construction project life cycle to create a digital enterprise based on building information modeling," *International Journal of Emerging Technology and Advanced Engineering*, vol. 12, no. 1, pp. 40–50, 2022.
- [14] E. Al Hammoud, "Comparing BIM adoption around the world, Syria's current status and future," *International Journal of BIM and Engineering Science*, vol. 4, no. 2, pp. 64–78, 2021.
- [15] S. Alchoufi and M. Shaaban, "Proposal for a project management office (PMO) in the public establishment of housing in Syria," *International Journal of BIM and Engineering Science*, vol. 7, no. 1, pp. 28–42, 2023.
- [16] N. Lepkova et al., "BIM implementation maturity level and proposed approach for the upgrade in Lithuania," *International Journal of BIM and Engineering Science*, vol. 2, no. 1, pp. 22–38, 2019.
- [17] D. Y. Rudwan, R. Maya, and N. Lepkova, "Quality assurance of construction design and contractual phases in Syria within BIM environment: A case study," *International Journal of BIM and Engineering Science*, vol. 6, no. 2, pp. 55–73, 2023.
- [18] C. B. Farnsworth et al., "Application, advantages, and methods associated with using BIM in commercial construction," *International Journal of Construction Education and Research*, vol. 11, no. 3, pp. 218–236, 2015.
- [19] Y. Shker and L. Saoud, "The integration between building information modelling and scrumban: Case study, FD3 commercial building in Damascus," *International Journal of BIM and Engineering Science*, 2023.
- [20] R. Safour, S. Ahmed, and B. Zaarour, "BIM adoption around the world," *International Journal of BIM and Engineering Science*, vol. 4, no. 2, pp. 49–63, 2021.
- [21] A. Criminale and S. Langar, "Challenges with BIM implementation: A review of literature," in *Proceedings of the 53rd ASC Annual International Conference*, 2017.
- [22] S. Sheina et al., "Integration of BIM and GIS technologies for sustainable development of the construction industry," in *International School on Neural Networks, Initiated by IIASS and EMFCSC*. Springer, pp. 1303–1311, 2022.
- [23] N. Salman and M. Hamadeh, "The integration of virtual design and construction (VDC) with the fourth dimension of building information modeling (4D BIM)," *International Journal of BIM and Engineering Science*, vol. 7, no. 1, pp. 8–27, 2023.
- [24] A. Abbas, Z. U. Din, and R. Farooqui, "Integration of BIM in construction management education: An overview of Pakistani engineering universities," *Procedia Engineering*, vol. 145, pp. 151–157, 2016.
- [25] M. Marcellino, G. Castelblanco, and A. De Marco, "Building information modeling for construction project management: A literature review," *AIP Conference Proceedings*, vol. 2928, p. 070012, 2023.
- [26] S. A. Abrabba et al., "A biblio-systematic analysis of factors affecting the compliance of residential planning standards and regulations: A conceptual framework," *Civil Engineering and Architecture*, vol. 9, no. 3, pp. 646–655, 2021.
- [27] K. Amrouni and R. A. Arshah, "A bibliometric analysis of the e-government studies with (UTAUT)," in *Proceedings of the FGIC 2nd Conference on Governance and Integrity*, Kuantan, Malaysia, 2019.
- [28] F. L. Almutairia et al., "Bibliometric study of e-government in Kuwait," publication details not reported in the source article.
- [29] R. Edirisinghe and K. London, "Comparative analysis of international and national-level BIM standardization efforts and BIM adoption," in *Proceedings of the 32nd CIB W78 Conference*, 2015.
- [30] K. Barlish and K. Sullivan, "How to measure the benefits of BIM: A case study approach," *Automation in Construction*, vol. 24, pp. 149–159, 2012.
- [31] P. Smith, "BIM and the 5D project cost manager," *Procedia – Social and Behavioral Sciences*, vol. 119, pp. 475–484, 2014.
- [32] E. Teo Ai Lin et al., "Framework for productivity and safety enhancement system using BIM in Singapore," *Engineering, Construction and Architectural Management*, vol. 24, no. 6, pp. 1350–1371, 2017.
- [33] A. Banawi, O. Aljobaly, and C. Ahiable, "A comparative review of building information modeling frameworks," *International Journal of BIM and Engineering Science*, vol. 2, no. 2, pp. 23–49, 2019.
- [34] A. J. Kadi et al., "The effect of innovation barriers on construction firms' innovation orientation," *European Proceedings of Social and Behavioural Sciences*.
- [35] R. Becker et al., "BIM: Towards the entire lifecycle," *International Journal of Sustainable Development and Planning*, vol. 13, no. 1, pp. 84–95, 2018.
- [36] M. Younes, "Achieving optimal lighting to improve the functional performance of the museum using computer simulation: Case study, Lattakia museum in Syria," *International Journal of BIM and Engineering Science*, vol. 5, no. 2, pp. 19–37, 2022.
- [37] E. A. Hammoud, "Comparing BIM adoption around the world, Syria's current status and future," *International Journal of BIM and Engineering Science*, vol. 4, no. 2, pp. 64–78, 2021.
- [38] S. Ahmed and P. Dlask, "The gradual transition to BIM in Syrian companies," in *Creative Construction Conference 2018*, Ljubljana, Slovenia, 2018.

-
- [39] M. Saada and H. Aslan, "The effectiveness of applying BIM in increasing the accuracy of estimating quantities for public facilities rehabilitation projects in Syria after the war," *International Journal of BIM and Engineering Science*, vol. 5, no. 2, pp. 8–18, 2022.
- [40] A. Mashali and A. El Tantawi, "BIM-based stakeholder information exchange (IE) during the planning phase in smart construction megaprojects (SCMPs)," *International Journal of BIM and Engineering Science*, vol. 5, no. 1, pp. 8–19, 2022.
- [41] L. Raad, R. Maya, and P. Dlask, "Incorporating BIM into the academic curricula of faculties of architecture within the framework of standards for engineering education," *International Journal of BIM and Engineering Science*, vol. 6, pp. 8–28, 2023.
- [42] S. Ahmed, "Inovace stavebnich procesu v Syrii pomocí BIM," 2018, publication details not reported in the source article.
- [43] L. Raad, R. Maya, and P. Dlask, "Incorporating BIM into the academic curricula of faculties of architecture within the framework of standards for engineering education," *International Journal of BIM and Engineering Science*, vol. 6, no. 2, pp. 8–28, 2023.
- [44] A. Elhendawi, A. Smith, and E. Elbeltagi, "Methodology for BIM implementation in the Kingdom of Saudi Arabia," *International Journal of BIM and Engineering Science*, vol. 2, no. 1, 2019.
- [45] R. Mrad, D. Jdeed, and S. Ahmed, "Net-zero energy building using solar photovoltaic energy and modeling within BIM environment: Case study of Al-Ajraf elementary school in Quneitra," *International Journal of BIM and Engineering Science*, vol. 7, no. 1, pp. 58–71, 2023.
- [46] F. Dalloul and L. Saoud, "Proposing a framework for introducing the concept of engineering digitization to develop curricula: Case study–Tishreen University, Faculty of Civil Engineering," *International Journal of BIM and Engineering Science*, vol. 6, no. 1, pp. 34–51, 2023.